
PBW
Consulting Engineers
and Scientists

VIA OVERNIGHT COURIER

Mr. Gary Miller
Superfund Division, Region 6 (6SF-RA)
Arkansas/Texas Section
V. S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200
Dallas, Texas 75202-2733

PASTOR, BEHLING & WHEELER, LLC
2201 Double Creek Drive, Suite 4004

Round Rock, TX 78664

Tel (512) 671-3434
Fax (512) 671-3446

February 9, 2009
(PBW Project No. 1432)

Re: January 2009 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas

Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the amended Vnilateral Administrative Order
(VAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf ofLDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in our
telephone conversation on August 2, 2005, monthly status reports for a given month will be
submitted by the 15th of the following month as required in Paragraph 53 of the VAO, rather than
by the 10th of the following month as indicated in Appendix 1 of the VAO. In accordance with
the VAO requirements this report addresses the topics listed below:

1. Actions which have been taken toward achieving compliance with the VAO during
the previous month - The following actions were taken during the previous month:

• RIfFS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RIfFS Work Plan including:

a Subtask 6.5 - A Zone C boring was advanced using Cone Penetrometer
Testing (CPT) equipment fitted with a Membrane Interface Probe (MIP). A
Zone C piezometer (OCPT5) was installed at this location. Water levels
were measured in the five Zone C piezometers and Zone C monitoring well
(NE4MW32C), and groundwater samples were collected from piezometer
OCTP5 and monitoring well NE4MW32C on January 13,2009. Laboratory
analyses of these samples were performed, Investigation-derived wastes
(auger cuttings/crushed drums) were profiled and disposed off-site at the
Blue Ridge facility.

a Subtask 6.9 - A draft Nature and Extent Data Report (NEDR) is currently
being prepared.
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• Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the
Rl/FS Work Plan - data analysis, human health risk evaluation and ecological
risk evaluation were partially completed.

2. Results of sampling, tests, modeling and all other data (including raw data) received
or generated by or on behalf of Respondents during the previous month - The
following data were received or generated during the previous month:

• Waste profile forms/manifests for the off-site disposal of investigation-derived
wastes described above are provided in Attachment A.

• Water levels measured in Zone C monitoring well/piezometers on January 13,
2009, and calculated water level elevations are provided in Attachment B.

• Field measurements collected during groundwater sampling are provided in
Attachment C.

• Unvalidated analytical laboratory reports for the groundwater sample analyses
described above are provided in electronic form on the enclosed DVD.

3. Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work - The following actions are planned for
the next two months:

• Rl/FS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the Rl/FS Work Plan including:

a Subtask 6.5 - Groundwater/NAPL investigation - to be continued through
data validation, and data evaluation.

a Subtask 6.9 - Preliminary Site Characterization Report - to be continued
through Draft NEDR preparation.

• Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the
Rl/FS Work Plan - to be continued through data analysis, human health risk
evaluation and ecological risk evaluation.

4. Information regarding percentage of completion, all delays encountered or
anticipated that Inay affect the future schedule for completion of the work required,
and efforts made to mitigate those delays or anticipated delays - Rl/FS activities are
approximately 80% complete.
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Thank you for the opportunity to submit this status report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

PZbIN:WHEELER, LLC
Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Doug McReynolds - EA Engineering, Science and Technology
Ms. Luda Voskov - Texas Commission on Environmental Quality
Mr. Brent Murray - Environmental Quality, Inc.
Mr. Rob Rouse - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morriss III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLC
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ATTACHMENT A

INVESTIGATION-DERIVED WASTE
PROFILE FORMSfMANIFESTS
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ATTACHMENT B

WATER LEVEL MEASUREMENTS
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January 2009 Water Level Measurements

MP 1 Depth to Water
Elevation Water (ft Elevation (ft

Well ID Date Time (ftAMSL2
) BMP3

) AMSL)

NE4MW32C 1/13/2009 821 6.31 7.22 -0.91
NG3CPTI 1/13/2009 807 5.79 6.93 -1.14
NE4CPT2 1/13/2009 752 6.77 9.86 -3.09
NC2CPT3 1/13/2009 816 5.36 8.72 -3.36
OCPT4 1/13/2009 735 6.38 13.16 -6.78
OCPT5 1/13/2009 745 5.32 12.72 -7.40

Notes:

1 MP = Measurement Point (Top of PVC well casing).
2 AMSL = Above Mean Sea Level (NGVD 29).

3 BMP = Below Measurement Point.
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ATTACHMENT C

GROUNDWATER SAMPLING FIELD MEASUREMENTS
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Groundwater Field Parameters - January 2009 Sampling Event
Gulfco Marine Maintenance Facility

Monitoring Measurement
Well ID Date Parameter Result Unit

conductivity 27,320 umhos/cm

field DO 0.2 mg/L

NE4MW32C 1/13/2009 ORP -89 mV

pH 7.01

temperature 19.9 Celcius

conductivity 23,380 umhos/cm

field DO 0.16 mg/L

OCPT5 1/13/2009 ORP -131 mV

pH 7.09
temperature 18.4 Celcius
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